



KENYA URBAN ROADS AUTHORITY

Transforming Urban Mobility

PROJECT NAME: Pkg 1: FIDEL ODINGA-LINKS ROAD - Leisure Stage_Frere Town_A7 Junctio

CONTRACT No.: KURA/RMLF/COR/011/2025-26

LABOUR RETURNS AS AT THE MONTH OF JULY 2026

No.	Personnel	Required No.	Mobilized	Balance	Male	Female	PLWDs	Gender Parity %		PLWDs (%)
								Male	Female	
1.	Site Agent	1	1	0	1	0	0	100.0%	0.0%	0.0%
2.	Deputy Site Agents	2	2	0	0	2	0	0.0%	100.0%	0.0%
3.	Senior Foremen	1	1	0	1	0	0	100.0%	0.0%	0.0%
4.	Patch work Headmen	0	0	0	0	0	0			
5.	Concrete Foremen	0	0	0	0	0	0			
6.	Bitumen Foremen	0	0	0	0	0	0			
7.	Masonry Foremen	0	0	0	0	0	0			
8.	Carpentry Foreman	0	0	0	0	0	0			
9.	Levelers	0	0	0	0	0	0			
10.	Surveyors	3	3	0	1	2	0	33.3%	66.7%	0.0%
11.	Stone pitching Headmen	0	0	0	0	0	0			
12.	Concrete Works Headmen	0	0	0	0	0	0			
13.	Crusher Foremen	0	0	0	0	0	0			
14.	Blasters	0	0	0	0	0	0			
15.	Culverts/Gabion Headmen	12	12	0	12	0	0	100.0%	0.0%	0.0%
16.	Stabilization Foremen	0	0	0	0	0	0			
17.	Material Technicians	2	2	0	0	2	0	0.0%	100.0%	0.0%
18.	Assistant Surveyors	0	0	0	0	0	0			
19.	Site Clerks	0	0	0	0	0	0			
20.	High Power Electricians	2	2	0	1	1	0	50.0%	50.0%	0.0%
21.	Store Keepers	0	0	0	0	0	0			
22.	Security officers	2	2	0	1	1	0	50.0%	50.0%	0.0%
23.	Welders	10	10	0	10	0	0	100.0%	0.0%	0.0%
24.	Plant Mechanics	1	0	1	0	0	0			
25.	Pre-coating Mechanics	0	0	0	0	0	0			
26.	Crusher Mechanics	0	0	0	0	0	0			
27.	Crusher Operators	0	0	0	0	0	0			
28.	Motor vehicle Mechanics	1	1	0	1	0	0	100.0%	0.0%	0.0%
29.	Distributor operators	0	0	0	0	0	0			
30.	Dressers	0	0	0	0	0	0			
31.	Plant Operators	1	1	0	1	0	0	100.0%	0.0%	0.0%
32.	Drillers	0	0	0	0	0	0			
33.	Drivers	4	4	0	2	2	0	50.0%	50.0%	0.0%
34.	Auto Electricians	0	0	0	0	0	0			
35.	Masons	0	0	0	0	0	0			
36.	Concrete Mixer Operators	0	0	0	0	0	0			
37.	Time Keepers	0	0	0	0	0	0			

No.	Personnel	Required No.	Mobilized	Balance	Male	Female	PLWDs	Gender Parity %		PLWDs (%)
								Male	Female	
38.	Security Guards	0	0	0	0	0	0			
39.	Tyremen	0	0	0	0	0	0			
40.	Greasers	0	0	0	0	0	0			
41.	General Labourers	30	30 (1)	0	20	10	0	66.7%	33.3%	0.0%
42.	Spanner Boys	0	0	0	0	0	0			
43.	Chainmen	0	0	0	0	0	0			
44.	Fuel Attendants	0	0	0	0	0	0			
45.	Turn Boys	2	2	0	1	1	0	50.0%	50.0%	0.0%
46.	Carpenters	0	0	0	0	0	0			
47.	Students	0	0	0	0	0	0			
48.	Secretaries	0	0	0	0	0	0			
49.										
50.										
	TOTAL	74	73	1	52	21	0	71.2%	28.8%	0.0%

Name Eric Rono

Beatrice Adhiambo

Signature 
For Site Agent


For Resident Engineer